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ESTIMATE RUN 03/06/2002

ESTIMATE SUMMARY 10:52:06

CONTID: C12801         ESTIMATE NO: 0005 FINL 1999

PCN: 12801-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 & PIEDRA ROAD PERCENT TIME:

PROJECT NO: NH 1602-076                   

US 160 & PIEDRA ROAD

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 03/06/2002 DATE TIME STARTED 05/01/2001

P. O. BOX 788 DATE LET 03/22/2001 DATE WORK BEGAN 05/01/2001

 DATE AWARDED 03/29/2001 DATE TIME STOPPED 09/21/2001

 DATE CONTRACT EXECUTED 04/16/2001 DATE ACCEPTED 09/21/2001

DOLORES CO 81323     970/882-7232 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 577,941.04 PARTICIPATING $ $ 5,026.72

AWARD PROJECT AMT: 518,091.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,359.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.98

WORK DAYS

WORK DAYS

100.00%

-0.01

5,026.72

5,026.72

9,386.58

$

$

$

$

577,941.05

0.00

577,941.05

0.00

577,941.05

0.00

0.00

577,941.05

0.00

AMOUNT DUE 577,941.05 9,386.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,386.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0 TIME ALLOW: 57

ORIG TIME ALLOW: 45
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 5.000

0.000

202-00090  
 

5.000

EACH

21.00000 105.005.000

0.00

0010 REMOVAL OF ASPHALT MAT 593.300

0.000

202-00220  
 

593.300

SY  

25.00000 14,832.50593.300

0.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 444.000

0.000

202-00240  
 

444.000

SY  

7.00000 3,108.00444.000

0.00

0020 REMOVAL OF PAVEMENT MARKING 187.000

0.000

202-00250  
 

187.000

SF  

1.45000 271.15187.000

0.00

0025 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

21.00000 231.0011.000

0.00

0030 REMOVAL OF FENCE 144.000

0.000

202-01000  
 

144.000

LF  

2.00000 288.00144.000

0.00

0035 *POTHOLING 57.000

0.000

203-01597  
 

57.000

HOUR

105.00000 5,985.0057.000

0.00

0040 EROSION BALES (WEED FREE) 24.000

0.000

208-00011  
 

24.000

EACH

29.00000 696.0024.000

0.00

0045 AGGREGATE BASE COURSE (CLASS 6) 799.800

0.000

304-06000  
 

799.800

TON 

28.00000 22,394.40799.800

0.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 413.100

0.000

403-00720  
 

413.100

TON 

76.00000 31,395.60413.100

0.00

0055 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,466.190

0.000

403-34721  
 

3,466.190

TON 

47.00000 162,910.933,466.190

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 980.000

0.000

411-10255  
 

980.000

GAL 

1.00000 980.00980.000

0.00

0065 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.00000 0.000.000

0.00

0070 END POST 1.000

0.000

607-00005  
 

1.000

EACH

300.00000 300.001.000

0.00

0075 *CURB AND GUTTER TYPE 2 (SECTION I-M) 428.000

0.000

609-21011  
 

428.000

LF  

18.00000 7,704.00428.000

0.00

0080 *CURB AND GUTTER TYPE 2 (SECTION II-M) 108.000

0.000

609-21021  
 

108.000

LF  

20.50000 2,214.00108.000

0.00

0085 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,809.000

0.000

610-00020  
 

1,809.000

SF  

8.30000 15,014.701,809.000

0.00

0090 *DELINEATOR (TYPE I) 27.000

0.000

612-00001  
 

27.000

EACH

23.00000 621.0027.000

0.00

0095 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

0.000

EACH

51.00000 0.000.000

0.00

0100 *3 INCH ELECTRICAL CONDUIT 630.000

0.000

613-00300  
 

630.000

LF  

36.00000 22,680.00630.000

0.00

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 939.000

0.000

613-01200  
 

939.000

LF  

17.00000 15,963.00939.000

0.00

0110 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,540.00000 4,540.001.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

4.000

0.000

613-70401  
 

4.000

EACH

200.00000 800.004.000

0.00

0120 *SIGN PANEL (CLASS I) 95.000

0.000

614-00011  
 

95.000

SF  

18.00000 1,710.0095.000

0.00

0125 *SIGN PANEL (CLASS II) 53.000

0.000

614-00012  
 

53.000

SF  

18.00000 954.0053.000

0.00

0130 *STEEL SIGN POST (2 INCH ROUND) 70.000

0.000

614-01502  
 

70.000

LF  

22.50000 1,575.0070.000

0.00

0135 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000

0.000

614-01552  
 

24.000

LF  

39.00000 936.0024.000

0.00

0140 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000

0.000

614-03100  
 

2.000

EACH

7,625.00000 15,250.002.000

0.00

0145 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 1.000

0.000

614-72894  
 

1.000

EACH

2,325.00000 2,325.001.000

0.00

0150 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000

0.000

614-75336  
 

10.000

EACH

300.00000 3,000.0010.000

0.00

0155 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000

0.000

614-75560  
 

2.000

EACH

430.00000 860.002.000

0.00

0160 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 1.000

0.000

614-75841  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0165 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000

0.000

614-75866  
 

1.000

EACH

665.00000 665.001.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLASHING BEACON (INSTALL ONLY) 2.000

0.000

614-80002  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0175 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000

0.000

614-81302  
 

2.000

EACH

2,325.00000 4,650.002.000

0.00

0180 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

75,000.00000 75,000.001.000

0.00

0190 *PAVEMENT MARKING PAINT 128.000

0.000

627-00001  
 

128.000

GAL 

31.00000 3,968.00128.000

0.00

0195 *EPOXY PAVEMENT MARKING 101.000

0.000

627-00005  
 

101.000

GAL 

78.00000 7,878.00101.000

0.00

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 358.500

0.000

627-02000  
 

358.500

SF  

11.00000 3,943.50358.500

0.00

0205 *FLAGGING 1,165.000

0.000

630-00000  
 

1,165.000

HOUR

28.50000 33,202.501,165.000

0.00

0210 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

36.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL INSPECTION 47.000

0.000

630-00007  
 

47.000

DAY 

127.00000 5,969.0047.000

0.00

0220 *TRAFFIC CONTROL MANAGEMENT 54.000

0.000

630-00012  
 

54.000

DAY 

388.00000 20,952.0054.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

2.000

EACH

55.00000 110.002.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000

0.000

630-80342  
 

33.000

EACH

61.00000 2,013.0033.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

78.00000 468.006.000

0.00

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,275.00000 0.000.000

0.00

0245 *DRUM CHANNELIZING DEVICE 100.000

0.000

630-80360  
 

100.000

EACH

39.00000 3,900.00100.000

0.00

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000

0.000

630-80363  
 

15.000

EACH

50.00000 750.0015.000

0.00

0255 *TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

7.75000 2,325.00300.000

0.00

0260 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80520  
 

1.000

DAY 

1,000.00000 1,000.001.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT PAVEMENT INCENTIVE 741.660

0.000

700-70012  
 

741.660

F A 

1.00000 741.66741.660

0.00

0275 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 3,530.940

0.000

700-70025  
 

3,530.940

F A 

1.00000 3,530.943,530.940

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A UTILITIES 24,697.110

0.000

700-70035  
 

24,697.110

F A 

1.00000 24,697.1124,697.110

0.00

0295 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

835.610

700-70082  
 

835.610

F A 

1.00000 835.61835.610

835.61

0315 ADDED ITEM (DOLLAR)/ ADDITIONAL COST FOR CONCRETE 
FOOTINGS AND DELAYED START DATE

2,038.730

0.000

900-00006  
 

2,038.730

DOL 

1.00000 2,038.732,038.730

0.00

0320 CONST SURVEYING (HOUR) CMO 2 (CO3) HARMAN APPROACH 11.000

0.000

625-00001  
 

11.000

HOUR

100.00000 1,100.0011.000

0.00

0325 ADDED ITEM (LUMP SUM)/ CMO 2 (CO 3) HARMON APPR ROCK 
REMOVAL/SUBGRADE PREP

1.000

0.000

900-00014  
 

1.000

L S 

5,250.00000 5,250.001.000

0.00

0330 FENCE (PLASTIC) 362.000

0.000

607-11525  
 

362.000

LF  

2.80000 1,013.60362.000

0.00

0335 C AND G TY 2 II-B 82.000

0.000

609-21020  
 

82.000

LF  

27.50000 2,255.0082.000

0.00

0340 DELIN (TY II) TYPE II DELINEATORS REQUIRED AS PER M & 
S STANDARDS

31.000

0.000

612-00002  
 

31.000

EACH

23.00000 713.0031.000

0.00

0345 ADDED ITEM (DOLLAR)/ INSTALLATION ONLY/ FLEXIBLE 
DELINEATORS

14.000

0.000

900-00006  
 

14.000

DOL 

29.00000 406.0014.000

0.00
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PCN: 12801-BID    ESTIMATE RUN 03/06/2002

PROJECT: NH 1602-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 SIGN PANEL (SPEC) COUNTY AIRPORT SIGNS 0.000

0.000

614-00036  
 

0.000

EACH

500.00000 0.000.000

0.00

0355 SIGN PANEL (SPEC) CO 11 REPLACES CO 10 PRICE CHANGE 
FROM $500 TO $400 EACH

2.000

0.000

614-00036  
 

2.000

EACH

400.00000 800.002.000

0.00

0360 ADDED ITEM (LUMP SUM)/ ADDITIONAL COSTS INCURRED BY 
ARROW ELECTRIC

0.000

1.000

900-00014  
 

1.000

L S 

4,191.11000 4,191.111.000

4,191.11

CAT 567,111.045,026.72567,111.04CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,230.00000 10,230.001.000

0.00

0305 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 10,830.000.0010,830.00CURRENT AMT0400 $ $ $

$ 577,941.045,026.72$577,941.04$CURRENT AMTPROJECT TOTAL


